
ID WBS Task Name Duration Start Finish Predecessors MandS Items Funding Category Work Pkg
1 1.1 Run 2b Silicon 211.2 w Mon 10/2/00 Wed 12/22/04

101 1.1.2 Readout System 145 w Tue 9/4/01 Mon 8/2/04
112 1.1.2.2 L0 Hybrids 77 w Mon 1/7/02 Thu 7/17/03
113 1.1.2.2.1 Prototypes 30 w Mon 1/7/02 Tue 8/6/02
117 1.1.2.2.1.4 Perform mechanical tests 4 w Mon 5/13/02 Mon 6/10/02 116SS+4 w
134 1.1.2.3 L1 Hybrids 76.4 w Tue 9/4/01 Thu 3/20/03
135 1.1.2.3.1 Prototypes 39.4 w Tue 9/4/01 Wed 6/19/02
139 1.1.2.3.1.4 Perform mechanical tests 4 w Wed 5/22/02 Wed 6/19/02 138SS+4 w
141 1.1.2.3.2 Production 45 w Wed 4/24/02 Thu 3/20/03
150 1.1.2.3.2.9 Develop functionality test 8 w Wed 5/15/02 Thu 7/11/02 140SS+3 w 1.1.2.2.3.5(0.3) EQ
156 1.1.2.4 L2-L5 Hybrids 94.4 w Tue 9/4/01 Mon 7/28/03
157 1.1.2.4.1 Prototypes 41.4 w Tue 9/4/01 Wed 7/3/02
163 1.1.2.4.1.6 Test prototypes 8 w Wed 5/8/02 Wed 7/3/02 159,160SS,105SS+50%
199 1.1.2.7 L1 Digital Jumper Cables 59.4 w Thu 11/29/01 Thu 2/13/03
202 1.1.2.7.3 Test prototypes 4 w Mon 5/13/02 Mon 6/10/02 2011.1.2.3.2.4(0.33),1.1.2.3.2.5(0.33) EQ
249 1.1.2.12 Twisted-Pair Cables 125 w Mon 2/4/02 Mon 8/2/04
252 1.1.2.12.3 Test prototypes 4 w Tue 5/28/02 Mon 6/24/02 251 1.1.2.3.3.4,1.1.2.3.3.5(0.3) EQ
302 1.1.2.17 High Voltage System 40 w Wed 5/1/02 Thu 2/20/03
303 1.1.2.17.1 Design L0-L1 system 12 w Wed 5/1/02 Thu 7/25/02 114SS+50%,286
313 1.1.3 Mechanical Design and Fabrication 149.8 w Mon 8/6/01 Fri 8/6/04
320 1.1.3.2 South silicon barrel assembly 137.8 w Mon 8/6/01 Wed 5/12/04
385 1.1.3.2.5 L2-L5 barrel assembly 109.2 w Mon 10/1/01 Tue 12/9/03
393 1.1.3.2.5.2 Staves 106.4 w Mon 10/1/01 Mon 11/17/03
395 1.1.3.2.5.2.2 Stave cores 78.6 w Thu 11/1/01 Wed 6/4/03
396 1.1.3.2.5.2.2.1 Design & prototyping of stave cores 32 w Thu 11/1/01 Wed 6/26/02
403 1.1.3.2.5.2.2.1.7 Fabricate prototype stave cores 4 w Wed 5/1/02 Wed 5/29/02 402
405 1.1.3.2.5.2.2.1.9 QC prototype stave cores 2 w Thu 5/30/02 Wed 6/12/02 404
419 1.1.3.2.5.2.3 Stave core/hybrid modules 85.2 w Mon 2/18/02 Mon 10/27/03
421 1.1.3.2.5.2.3.2 Procure core/hybrid fabrication fixtures 12 w Mon 5/13/02 Tue 8/6/02 420 1.1.3.4.7(0.88) EQ
435 1.1.3.2.5.2.4 Stave shells 70.2 w Mon 10/1/01 Tue 3/4/03
440 1.1.3.2.5.2.4.5 Fabricate prototype stave shells 4 w Fri 5/24/02 Fri 6/21/02 439
535 1.1.3.8 Cylinders 110 w Thu 11/29/01 Thu 2/19/04
553 1.1.3.8.2 South extension cylinder 72.2 w Thu 11/29/01 Wed 5/14/03
560 1.1.3.8.2.7 Fabricate reproducible ball connections 2 w Tue 5/28/02 Mon 6/10/02 559 1.1.3.4.12(0.25) EQ
597 1.1.4 Detector Production and Testing 130 w Mon 10/29/01 Thu 6/10/04
613 1.1.4.3 L1 Modules 67.6 w Fri 5/10/02 Tue 9/16/03
614 1.1.4.3.1 Develop module prototype 12 w Fri 5/10/02 Mon 8/5/02 59,103,1371.1.4.6(0.33),1.1.4.7(0.12),1.1.4.9 EQ
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Resource Names

MTF[50%],MEU[20%]

MTF[50%],MEF[20%]

PHYSU[50%]

PHYSU[50%],ETU[50%],EEF,PHYSF[50%],SASEQTestStandF

ETU[50%],PHYSU[50%]

PHYSU[25%],ETU[50%],PHYSF[25%]

EEF,PHYSF

PHYSF,MEF,MTF
CMMT[50%],MTF[50%],MEF[50%],CMMS[50%]

DESF[20%],MEF[25%],PHYSF[25%]

PHYSF,MEF,MTF,DESF[10%]

PHYSF[50%],MEF[50%],MTF[50%],CMMT[25%],CMMM[25%],DESF[20%]

PHYSF,MTF,MEF,DESF
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